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Executive Summary 

This report describes the activities implemented in the third quarter of year two (2014/2015) 

of the Citizens Engaging in Government Oversight in Natural Resources Management (CEGO-

NRM) Project. CEGO-NRM project is implemented in Iringa Rural and Mufindi districts in 

Iringa Region, southern highlands of Tanzania. This report highlights implementation status of 

project administrative and technical activities planned for this quarter. The report share 

project success stories as result of project interventions in the two districts and highlights 

some of the challenges and lessons learnt during project activities implementation. 

 

In this reporting period, three new project staffs have been recruited to support project 

implementation, the new staffs include Senior Program Officer and 2 project drivers stationed 

in Iringa Rural and Mufindi districts one in each district. In ensuring smooth and successful 

implementation of field project activities, 2 brand new project vehicles were procured, the 

project vehicles are stationed in Iringa Rural and Mufindi districts which will enable LEAT to 

execute its activities smoothly.  

The project conducted and provided trainings on Natural Resources Management (NRM) and 

Social Accountability Monitoring (SAM) to villagers in the two districts.  A total of 598((345 

males and 253 females) villagers in 8 villages were trained on NRM and SAM, this is equivalent 

to 42 percent (42%) of total target for this year. The eight villages are Malinzanga, Idodi, Kitisi 

and Mfyome in Iringa rural district and Tambalang’ombe, Mapogoro, Utosi and Igombavanu in 

Mufindi district. The trainings imparted knowledge to local communities and enhanced their 

understanding of NRM and SAM issues and are geared at empowering them to soundly and 

sustainably manage locally available natural resources. 

 

To improve community livelihood among local communities in project villages, 176 (73 males 
and 103 females) villagers were trained on beekeeping. Trained villagers came from 

beekeeping groups established by the project in Kitisi, Idodi, Malinzanga and Tungamalenga in 

Iringa and Kibada, Mapogoro, Tambalang’ombe and Uhambila in Mufindi. The beekeeping 

trainings aimed at imparting knowledge on beekeeping as an alternative income generating 

activity that would enable villagers to generate incomes from beekeeping. The training, among 

other things, imparted them with beekeeping skills on how to manage beehives, apiaries, and 

honey harvesting without the use “bee smokers” leading to the improvement of honey quality. 

SAM trainings in both districts have resulted into increased community awareness and 

community engagement in demanding accountability and transparency of local leaders. This is 

evident in Idodi, Kitisi and Malinzanga villages in Iringa Rural district. On May 8, 2015, Idodi 

villagers protested and demanded the suspension of a local contractor for the shoddy job 

while constructing the village’s water supply system. In Kitisi village, on May 29 2015 trained 

villagers demanded for release of the village annual revenue and expenditures by their Village 

Executive Officer while in Malinzanga trained villagers demanded for the holding of the Village 

General Assembly meeting which had not been held for more than 18 months. Due to these 

demands from villagers some of the local leaders have been suspended and a new leadership 

was formed, 

These incidences and events show significant changes resulting from project interventions and 

the impact the project has had to beneficiaries who now demand accountability and 
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transparency of their leaders and active engagement of local citizens in the management of 

both natural and physical resources.   

1. Project Overview 

This project is implemented in Iringa Rural and Mufindi districts in Iringa region.  These 

districts were selected because they have Wildlife Management Areas (WMAs), wildlife 

resources, forests, and protected areas. The criteria of choosing these areas included: the 

network LEAT has established in the districts which serve as entry points; the organization’s 

past experience in working on natural resources management related legal issues; and the 

trainings on public expenditure and tracking surveys conducted in Wami-Mbiki, Idodi, and 

Pawaga wards.  

Under the project, LEAT uses SAM as an empowering and enabling tool to the citizens in the 

project districts to monitor how public institutions, tasked with the management of public 

resources, spend and manage those resources for and on behalf of the public. Exercising this 

role will entail capacity building to LEAT staff members who will form the project 

implementation and management team. In order to build a critical mass of empowered citizens 

at the village level, the project implementation team will train 32 people working for CBOs; 

28 members from the district natural resources committees; 700 people randomly selected 

from villages to be trained on beekeeping; 1,500 members from Village Environmental and 

Natural Resources Committees (VENRCs) and 3, 000 villagers (both men and women).  

The project intends to meet the following objectives:  

 To advocate for proper management of natural resources in order to reduce poverty 

and ensure sustainable conservation of biodiversity; 

 To inculcate a culture of public participation in matters related to natural resources 
conservation and management;  

 To increase community capacity in holding accountable government institutions 

entrusted with the duty to conserve and manage natural resources;  

 To promote effective enforcement and implementation of laws and policies that 

integrate natural resources and climate change as indispensable tools for attaining good 

governance and sustainable management of natural resources; and  

 To build capacity to individuals in social accountability monitoring in order to enable 

them actively perform an oversight role over management of public resources. 

 

 

The Project information and materials have posted in LEAT’s website www.leat.or.tz and are 

updated regularly. Moreover the Project information and activities on the ground are regularly 

reported in LEAT’s Facebook page https://www.facebook.com/LEATTEAM. 

 

2. Project Goal and Results 

2.1 Project Goal 
CEGO aims to improve Citizens’ capacity in engaging in Government oversight on natural 

resources management. 

http://www.leat.or.tz/
https://www.facebook.com/LEATTEAM
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2.2 Intermediate Results: 

Project Intermediate Result 1 

Increased citizens awareness on proper management of forests and wildlife resources at  

district, ward, and village levels. 

Project Intermediate Result 2 

Citizen’s engagement in demanding for accountability and transparency in the management  

of forests and wildlife enhanced. 

3.  Project Implementation Progress 

3.1 Administrative Activities and Training 

3.1.1. Recruitment of New Project Staff 

LEAT has recruited three new project staff to ensure smooth and successful implementation 

of CEGO-NRM project activities. Three project staffs were recruited, one being Senior 

Program Officer (SPO), Mr. Evodius Rutta, who was recruited in May 2015 and officially joined 

LEAT on the 3rdof June 2015. The new SPO will be stationed in Dar es Salaam at LEAT Head 
Office, and replaced the SPO Dr. Naima who left LEAT in November 2015. The position was 

advertised in the Guardian Newspaper of May 13 2015. The new SPO will manage and 

coordinate the project implementation in the project districts.  

 

LEAT recruited two drivers for its two brand new vehicles. The recruitment process was 

done in total observance of LEAT’s recruitment guidelines as the positions were advertised 

in Mwananchi newspaper of May 13 2015. Over 30 applicants applied for the positions. After 

going through their applications 15 applicants were shortlisted and were invited for interview. 

LEAT Senior Program Officer chaired the interview panel made of three persons one from 

LEAT and two outside experts, which was held on June 6thand 7th 2015.  The interview had 

three components i.e. oral and written interview. Following the interview five applicants were 

shortlisted and were asked to undertake another examination by the Traffic Police at the 

Traffic Headquarters in Dar es Salaam. They were given driving test by the Traffic Police and 

also tested of the understanding of road signs.  

 

Mr. Daudi Bakari and Richard Mremi performed well and they emerged as the top two. LEAT 

made a decision to hire them and they joined LEAT on June 22nd 2015. The two drivers will 

be stationed in Iringa Rural district (Richard Mremi) and Mufindi district (Daudi Bakari). The 

drivers will be driving the two vehicles DFPA 1258 and DFPA 1259 respectively. 

 

3.1.2. Procurement of Project Vehicles 

Following the approval by USAID of LEAT’s request to use the savings from the publication 

component of the budget LEAT called for the Request for Quotation from four vehicles 

suppliers’ i.e. Toyota Tanzania, Nissan Tanzania, and CFAO. In December 2014 LEAT chose 

Nissan Tanzania to supply the two vehicles and upon receiving USAID go ahead it informed 
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Nissan Tanzania and entered into a protracted process of obtaining the VAT exemption from 

the Tanzania Revenue Authority (TRA). The exemption was obtained in April 2015 and LEAT 

received the vehicles on the 22nd of May 2015. The vehicles Nissan Hard Body Model 

registration numbers’ DFPA 1258 is stationed in Iringa Rural while DFPA 1258 is stationed in 

Mufindi district.   

 

These vehicles will enable the field staff, based in the two districts, to perform their activities 

in a timely manner as well as facilitate the implementation of field project activities. The 

procurement of these vehicles has and will reduce transport costs that were previously 

incurred by the Project through hiring private vehicles that charged exorbitant fees.  

 

3.1.3 Project Staff Meeting with Partner CBOs to discuss Sub-Grant Model 

On May5th 2015, CEGO-NRM Staff met in Iringa with project partners- Community Based 

Organizations (CBOs) MJUMIKK, MBOMIPA, ASH-TECH and MUVIMA to discuss changes 

on project implementation modality from partnership model to Sub-Grant model. The 

meeting, among other things, discussed and agreed each party’s (LEAT & partner CBOs) roles, 

responsibilities, and activities towards a shift from the current model into Sub-Grantee model. 

LEAT Program Officers Mr. Jamal Juma and Musa Mnasizu presided over the meeting as they 

were fully briefed and appraised of the meeting by LEAT’s Executive Director following the 

CEGO-NRM team meeting at LEAT office in May 11th 2015.   

 

The change into partnership model aims to enhance effective participation of CBOs in 

implementing project activities but also build capacity for these CBOs to sustain project 

activities and impact to communities when the project ends. The new Sub-Grantee model is 

expected to be in operation in which partner CBOs will take over some of activities that 

were, hitherto, implemented by LEAT and implement them in all project villages reached by 

CEGO-NRM project. LEAT will exercise oversight of the project implementation.  

 

3.1.4 Project Auditing 

As part of USAID project management requirement, each year the project must undergo 

auditing exercise for financial compliance and accountability purposes. On May 27th2015 LEAT 

sent the Request for Quotations (RFQ) to four shortlisted auditing firms. The auditing firms 

were PWC, Ernst & Young, HLB MEKONSULT, and Abba Alliance where each company was 

requested to submit a quotation with supporting documents on their cost for undertaking 

auditing for CEGO-NRM project. After careful evaluation all the companies, on 06th June 2015, 

LEAT Board of Directors selected HLB MEKONSLUT to audit the project’s books of account 

for the year 2013/2014. The auditing exercise will begin mid-July and expected to be 

completed by the end of July 2015. 

3.1.5Training of LEAT Staff on Advocacy Strategy 

On the 26th to 27th May 2015, three Project Staff (Jamal Juma, Musa Mnasizu, and Anna Msonsa) 

participated in a two-day training session on Advocacy Strategy. The training was organized 

and facilitated by Pamoja Twajenga. During the training, LEAT Staff were trained the 

prerequisites of developing the organization’s Advocacy Strategy and how to promote positive 

change and ensure voices of the grassroots and disadvantaged communities for policy change. 

At the end of this training the three capacities on the preparation of advocacy issues and 
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advocacy messages were increased. After the training, trained staffs developed key issues for 

advocacy and a draft Advocacy Strategy, which was shared to other LEAT’s staff for inputs 

and review. It will later on be shared to International Consultant and Pamoja Twajenga for 

further development.  

3.1.6 Training of Trainers (ToTs) Workshop Program for CSOs on Leadership 
Ethics, Public Sector Ethics, and Good Governance 

 

LEAT attended the Ethics Secretariat’s Training of Trainers workshop conducted for Civil 

Societies Organizations (CSOs) on Leadership Ethics, Public Sector Ethics and Good 

Governance. In this workshop that was held in Morogoro from June 9 to 12, 2015, Ms. Edna 

Tibaijuka represented LEAT. The workshop was attended by representatives from different 

CSOs and government institutions namely: UNGO, NACOPHA, WILDAF MHAKITA, 

RATIIS, MMADEA, MAWAKI, ICISO Umbrella organization, TACOSODE, SWORD, AFNET, 

SHIKUKI, FUNGUKA, MUKEMBA, SAJAKU, UMINTA, IMO 

 

The main objective of the workshop was to establish a pool of seasoned 24 selected CSOs in 

leadership ethics as Training of Trainers (TOTs) who will be tasked by Ethics Commission to 

engage citizens, in their localities, to demand public leaders’ accountability. The training 

equipped LEAT with necessary knowledge on public ethics stipulated by the Ethics Rules and 

Regulations. The knowledge acquired in the workshop and the attendant reading materials 

were shared to LEAT’s staff and are going to improve the work ethics among LEAT Staff and 

partners.  In order to ensure adherence to ethical requirements on the part of public leaders, 

LEAT in its trainings has been raising the ethics issues and their legal requirements to DNROs, 

VNRCs members, division and ward leaders. It has also passed this knowledge to villagers 

enabling to demand ethical adherence of their leaders. LEAT will continue with this approach 

in its engagement with public leaders.  

3.1.7 Fundraising training 

LEAT attended a three days fundraising training at May Fair Plaza on April 21 to 23, 2015. The 

training objectives were: to systematize Pamoja Twajenga Partners’ knowledge about potential 

funding sources and fundraising mechanisms, develop skills in dealing professionally with 

various types of donors, and increase skills on using different fundraising tools. Among the 

issues discussed during the training were:  fundraising activities, tools for fundraising, 

fundraising strategy, and steps to be taken by CSOs to ensure sustainable mobilization of 

resources. As result of this training, a draft fundraising strategy was developed and shared to 

Pamoja Twajenga for further comments and improvement. Upon completion of the 

fundraising strategy, the strategy will be used to guide LEAT on how to mobilize financial and 

other resources for organizational development. 
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Table 1: April – June 30, 2015 Milestones 

1.1 Administration 

 3 Project Staff have been recruited i.e., including the Senior Program Officer and two 

drivers;  

 2 brand new project vehicles were procured i.e., DFPA 1258 & DFPA 1259 Nissan Hard 

Body stationed in Iringa Rural and Mufindi districts respectively; and  

 LEAT Board of Directors selected and approved HLB MEKONSULT to audit the 

Project’s November 2013 to December 2014 financial books.  

1.1 Planned activities for the next quarter (July1-September 30, 2015) 

 Finalization of procurement of 350 Beehives to be distributed to formed beekeeping 

groups in both districts; 

 Hold stakeholder review meeting to discuss and improve project Draft Beekeeping 

Manual. 

1.2 Technical Activities 

This section highlights project technical activities implemented in this quarter from April to 

June 30, 2015. The section will highlight key project activities implemented under each 

Intermediate Results but also showcases project outcomes, challenges, and some of lessons 

learnt during the project’s implementation.  

IR1: Increased citizens awareness on proper management of forests and wildlife 

resources at district, ward, and village levels 

 

Under this Project Intermediate Result, LEAT implemented the following activities: 

Activity 1.1 Capacity building on NRM and governance to ward representatives, 
village natural resources committees members (VNRCs), village land use 

councils (VLUCs), village land councils (VLCs) and villagers in the two project 

districts 

Under this main activity the following sub-activities were implemented. 

 

2.1.1 Training of villagers on NRM and governance in the 8 villages 

LEAT in partnership with project partner CBOs (MJUMIKIK, MBOMIPA, ASH-TECH, and 

MUVIMA) provided capacity building trainings to villagers on NRM in Iringa Rural and Mufindi 

districts. A total number of 598 villagers (345 females and 253 males) were trained on NRM 

in Mufindi and Iringa Rural districts. The trainings were conducted in Tambalang’ombe, 

Mapogoro, Igombavanu, and Utosi in Mufindi district and Idodi, Kitisi, Mfyome, and Malinzanga 

in Iringa Rural district. There were more female trainees than males in almost all villages as 

village leaders led the selection process of the participants. LEAT will, in the future, insist on 

gender parity.  

The NRM trainings have empowered and increased local citizens’ engagement in demanding 

accountability of their local leaders. Following the trainings in Idodi, Kitisi, and Malinzanga 
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villages of Iringa Rural districts, for example, on May 8, 2015 Idodi villagers marched in protest 

and demanded the immediate suspension of the local contractor who was contracted by Iringa 

Rural District Council to construct the water supply system in their village but failed to do 

so. In Kitisi village, on May 29, 2015 trained participants demanded to be availed the Village 

Annual Revenues and Expenditures Reports from their Village Executive Officer while in 

Malinzanga villagers demanded for the holding of the Village Assembly which the village leaders 

had not for more than 18 months even though the law demands that such meeting be held 

quarterly in each year. 

 

Table 2: Number of People Trained on SAM & NRM  

S/

N 

Training Date Location Village  GENDER Total % 

Against 

Annual 

Target 

1 April 22-May 7,2015 MUFINDI  Male Female   

Mapogoro 26 49 75  

2 May 18-25,2015 Igombavanu 33 43 76 

3 June 13-20,2015 Tambalang’ombe 32 39 71 

4 June 22-29,2015 Utosi 34 42 76 

5 April 23-May 8,2015 IRINGA 

RURAL 

Idodi 39 36 75 

6 May 18-25,2015 Kitisi 30 45 75 

7 June 13-20,2015 Malinzanga 23 52 75 

8 June 22-29,2015 Mfyome 36 39 75 

TOTAL 598 49.8% 

Activity 1.2 Establishment of alternative income generating activities (IGAs) in 

the two districts: 

Activity 1.2.5 Identification and registration of beekeeping groups 

LEAT in collaboration with four project partners i.e. MBOMIPA, MJUMIKK, ASH-TECH, and 

MUVIMA and village authorities continued to establish and register village beekeeping groups 

in Iringa and Mufindi districts with each group composing of 22 villagers. A total of four 

beekeeping groups have been established in both districts. The groups are in Kitisi, Idodi, 

Tungamalenga and Malinzanga villages in Mufindi district and Uhambila, Mapogoro, Kibada and 

Tambalang’ombe villages in Iringa Rural district.  

 

After registering villagers into beekeeping groups, the groups will be trained on better 

beekeeping practices, honey harvesting, marketing of bees’ products and linked to potential 

markets where they can sell honey and other bees’ products. Four other beekeeping groups 

will be established in Kitapilimwa and Itagutwa villages in Iringa district and Utosi and Nyololo 

in Mufindi district. The partner CBOs will link-up with the groups and will work with LEAT 

in facilitating their registration district’s Community Development Department as “business 

groups” enable them to sell and generate incomes from beekeeping.  
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Whilst, LEAT has started mapping out potential buyers of bee product such as Honey King,  

is also liaising with WSC and SIDO for further support on bee products’ packaging and 

marketing.  

  

Activity 1.2.6 Training of selected groups on beekeeping 

The partner CBO’s in collaboration with District Beekeeping Officers conducted beekeeping 

trainings in Mapogoro, Tambalang’ombe, Kibada and Uhambila in Mufindi district and Kitisi, 

Tungamalenga in Idodi and Malinzanga villages in Iringa district. These trainings were intended 

to equip beekeeping groups with sufficient theoretical and practical knowledge on better 

beekeeping practices. Eight beekeeping groups were trained and will be provided with 

beehives in the next quarter. A total of 166 members of beekeeping groups received 

beekeeping trainings in this reporting period. 

 

Table 3: Beekeeping Trainees in Mufindi & Iringa Rural District 

S/N Training Date Location Village  GENDER 

 

Tota

l 

% Against 

Annual 

Target 

Male Femal

e 

  

1 
 

April 28-May 
1,2015 

MUFIN
DI 

    

Mapogoro 17 5 22 

2 May 6-8,2015 Kibada 13 9 22 

3 28-30 April, 2015 Tambalang’ombe 12 10 22 

4 May 28-30,2015  Uhambila 11 11 22 

  IRINGA 

RURAL 

    

5 May 1-2, &3, 2015  Idodi 14 8 22 

6 May 5-7,2015 Kitisi 10 12 22 

7 May 29-June 1, 

2015 

Malinzanga 13 9 22 

8  April 28-30, 2015 Tungamalenga 13 9 22 

  Sub-total for female and male participants on beekeeping 103 73  

TOTAL 176 50.2% 

 

Partner CBOs will continue with training of selected beekeeping groups in the remaining 

villages in the next reporting quarter.  

Activity 1.2.8 Procurement of Beekeeping Materials 

 

On the 13th  of  June 2015, the Board of Directors of LEAT met and reviewed the bids to 

supply 350 TTBH Beehives type from  9 companies that applied following LEAT advertisement 

in the newspapers. The Board zeroed down to two companies African Bee Culture Ltd of 

Arusha and Dar es Salaam’s based Deramu Investment Ltd and tasked the management to 

conduct further investigations on the past experiences and the type of beehives they produced 

and able to produce. The Management sent one of its staff to Arusha to conduct on site 
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investigation and asked the company to submit a sample of its beehives. LEAT also visited 

DERAMU Investment Ltd of Dar es Salaam and required it to also submit the sample of the 

beehives The final selection of the company that will be tasked to  supply 350 beehives will 

be done in July 2015.  

 

Activity 1.3 Awareness creation on natural resources management and 
governance through information, education, and communication (IEC) Materials 

1.3.1 Finalize communication strategy (Draft communication strategy in place) 

A draft Communication Strategy has been prepared. The Strategy will guide the Project 

Team’s in the dissemination of the project information, increasing awareness of project 

activities and communicating project success stories to project beneficiaries, government 

institutions and departments, partners and other important stakeholders. The draft version 

will be shared to Pamoja Twajenga for another review and inputs before it is finalized for use 

by the Project team. 

 

1.3.2 Produce and disseminate News Paper featured Articles, USAID Stickers, 

Brochures, Rollup Banners, one Pager Profile and Posters. 

A total of 6,500 Information Education and Communication (IEC) materials have been printed, 

they include:  3500 brochures for NRM & SAM and 3000 project/CEGO brochures. The 

printed IEC materials are both in Kiswahili and English languages and will be disseminated and 

shared to trained villagers during trainings but also to relevant district Officials and partner 

CBOs in both Iringa Rural and Mufindi districts. This will raise the project beneficiaries’ 

awareness on the project activities and its impact.  

 
The project is expected to produce feature articles about project activities and success stories 

in August after training and handing over of beehives to the trained members of beekeeping 

groups in project villages. The articles will be public shared in local newspapers informing the 

wider public, particularly those outside the project districts, about the project’s interventions 

on engaging local citizens in the management of natural resources.  

Activity 1.3.3 Update online website and social media outlets 

LEAT through communication officer updated information on LEAT website and social 

media outlet. The project activities and other LEAT information have been posted on 

LEAT’s website www.leat.or.tz. 

http://www.leat.or.tz/
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Activity 1.3.5 Producing NRM and SAM songs and drama 

In this reporting period, LEAT conducted training of theatre groups on SAM and NRM in 

Mapogoro village, Mufindi district on April 29 to May 1, 2015 where 20 participants attended 

(11males and 9 females). In Iringa district this was conducted in Kiwere village on April 24-27 

where 19 participants attended. Out of these participants, 10 were male while 9 were female.  

The training aimed at imparting the SAM and NRM knowledge to theater art group members 

enabling them to disseminate the knowledge gained to other community members during 

their performances.  Two groups were trained on different themes regarding SAM and NRM. 

The two groups’ members were also trained on theatre for development.  After the trainings 

these groups will start conducting performances in different places in the project villages. The 

ultimate end result of the theatre performances is to influence more debates on NRM and 

SAM. The debates are hoped to spur further efforts by the villagers towards sustainable 

conservation of natural resources in their villages. 

 

IR 2: Citizens engagement in demanding for accountability and transparency in 

the management of forests and wildlife improved. 

Activity 2.1 Capacity building to citizens on Social Accountability Monitoring 
(SAM) to Wards, VNRC, VLUC, VLC, and villagers in the two project districts. 

Activity 2.1.2 Training of villagers on SAM 
In this reporting period LEAT, in partnership with partner CBOs, conducted capacity building 

trainings on SAM to 598 villagers. The trainings were conducted in Tambalang’ombe, 

Mapogoro, Igombavanu and Utosi villages in Mufindi district and Idodi, Kitisi, Mfyome and 

Malinzanga villages in Iringa Rural district. These trainings were geared at imparting SAM 

knowledge to villagers so as to enable them to demand accountability and transparency of 

their public officials in the management of revenues obtained from natural resources. SAM 

knowledge was/is also intended to enable villagers to actively engage in management of forest 

and wildlife in their respective villages. It is important to note that training on SAM has resulted 

to the improvement in the planning processes changes.  In Idodi village, for example, SAM 

trainings resulted to the inclusion of natural resource issue in the village work plan for the 

year 2015/2016. This was not the case before LEAT’s intervention. The knowledge gained in 

training has immediately been put med into use. Training on SAM was conducted for five day 

in each village. 

Table 4: Number of People trained on SAM  

S/N Training 

Date 

Location Village  GENDER Total % 

Against 

Annual 

Target 

MUFINDI  Male Female  

1 April 22-May 

7,2015 

      

Mapogoro 26 49 75 

2 May 18-

25,2015 

Igombavanu 33 43 76 

3 June 13-

20,2015 

Tambalang’ombe 32 39 71 

4 June 22-

29,2015 

 Utosi 34 42 76 
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Activity 3.0 Monitoring and Follow up of Project Activities. 

3.1 Operationalization of M&E plan. 

With the assistance from Pamoja Twajenga M&E specialist, LEAT compiled comments in its 

M&E Plan as suggested by Chemonics international M&E specialist. The M&E plan was then 

submitted to USAID through Agreement Officer Representative (AOR) for approval. 

Currently the draft M&E is in place and operationalized.  

3.2.2 Develop data tracking tool 

In this reporting period, LEAT has developed three project tracking tools namely: a tool 

capturing citizens involved in beekeeping activities, a tool capturing number of citizens 

demanding for accountability and transparency in management of forest and wildlife resources, 

and the tool capturing citizens who are applying the acquired knowledge by taking correct 

actions. These tools will be used to track the project outcome basing on the project 

indicators.  

3.3 Monitoring the impact of the project 
On the 25th of June to 3rd July 2015 the CEGO-NRM Senior Program Officer and Program 

Accountant conducted field visit to project sites in Iringa Rural and Mufindi districts. During 

the field visits, project staff and partner CBOs emphasized the need for regular collection of 

project success to showcase the impact of the project. Partner CBOs were reminded to 

collaborate with LEAT Field Officers, in both districts, to collect and document success stories 

  IRINGA 

RURAL 

    

5 April 23-May 

8,2015 

 Idodi 39 36 75  

6 May 18-

25,2015 

Kitisi 30 45 75 

7 June 13-

20,2015 

Malinzanga 23 52 75 

8 June 22-

29,2015 

Mfyome 36 39 75 

9. Sub-Total for male and female participants 253 345   

TOTAL 598 49.8% 

  

Table 5: April 1-June 30, 2015 Milestones 

1.1. Technical Activities 
 598 villagers (345 males and 253females) were trained on NRM and SAM in eight villages in Iringa Rural and Mufindi districts; 

 

 176 selected beekeepers (73 males and 103 females who also formed8 beekeeping groups in Mufindi and Iringa Rural districts) 

were trained on beekeeping activities. 

 Community awareness on natural resources management and governance has increased to the extent of questioning the use 

of revenues from the village forest and finally impeaching the Natural Resources Committee chairman in Igombavanu village 

for misuse of the same.  

 

 A final draft of simplified version of the training manual on beekeeping has been reviewed by LEAT’s Executive Director and 

will be subjected to stakeholders’ review on 22ndand 23rd July 2015. 

 

 The second draft of Communication Strategy prepared and is currently under review. 
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in all project villages on activities conducted directly or indirectly the project trained 

beneficiaries that have a bearing on the project’s objective.  

 

It was put clear to the CBOs officials that the success stories should be well documented and 

should highlight: the date & location of the event, who was involved, actions taken by 

villagers and what was done after the event. On financial management issues, all partner 

CBOs were informed on the changes that will be happening soon from Partnership Model to 

Sub-Grantee Model between LEAT and CBOs, all CBOs were reminded on financial reporting 

requirements and how to prepare these financial reports based on USAID’s reporting 

guidelines. 

3.3.1 Follow up and monitoring visit in Iringa and Mufindi districts 

On the 25thJune to 3rdJuly 2015 the CEGO-NRM Senior Program Officer and Program 

Accountant conducted field visit to project sites in Iringa Rural and Mufindi districts. The field-

monitoring visit was meant to check progress on the implementation of project activities and 

hold discussion with partner CBOs in both Iringa Rural and Mufindi districts. During the visits, 

the two project staff, among other things, participated in the following activities: 

 NRM & SAM trainings that were ongoing in Mfyome village, Iringa Rural district and Utosi 

village in Mufindi district; 

 Discussions and meetings with project partner CBOs with MJUMIKK and MBOMIBA in 

Iringa Rural district and ASHTECH and MUVIMA in Mufindi district; and  

 Field preparation on the upcoming meeting for Beekeeping Training review that will be 

held in end of July in Iringa. 

3.3.2 Project progress reporting and web based data entry (In progress) 

The second quarter year two-progress report was prepared and shared with Pamoja 

Twajenga for technical inputs. It was later submitted to USAID through Agreement Officer 

Representative (AOR) by email on 30thApril 2015 for approval. Based on some emerging 
clarifications raised by AOR, the report was then resubmitted to USAID on the 11thMay, 2015 

and was approved. As part of ongoing activity, the M&E Officer filled relevant project data 

such as the project target and actual for the last quarter reporting period in the USAID web 

based data reporting system known as Implementing Partner Reporting System (IPRS). 

 

Table 6: Milestones in Project M&E 

1.1 Monitoring Activities 

 3 data tracking tools have been developed; and 

 M&E plan has been submitted to USAID for approval. 

 

4.1Strengthen LEAT capacity in organizational development and advocacy 

4.1.1 Strengthen LEAT’s capacity in organization development 

Pamoja Twajenga organized and conducted capacity building training on fundraising issues and 

strategy development. LEAT field officers attended this training for three days from May 21 

to 23, 2015. The training objectives were to: systematize Pamoja Twajenga Partners’ 

knowledge about potential funding sources and fundraising mechanisms, develop skills in 

dealing professionally with various types of donors, and develop skills in using different 



 

 

18 

fundraising tools. Fundraising activities, tools for fundraising and fundraising strategy and steps 

to be taken by CSOs to ensure sustainable mobilization of resources were among the issues 

that were discussed during the training. 

At the end of the training LEAT staffs were equipped with requisite knowledge on how to 

develop fundraising strategy, which is a very important tool toward sustainable resource 

mobilization. LEAT is in the process of preparing the Fundraising Strategy, which will be the 

guiding document for resource mobilization.  

 

Also on May 26th to 27th 2015 Pamoja Twajenga organized a two-day training session on 

Advocacy Strategy. The training was aimed at imparting knowledge to LEAT staff on advocacy 

related issues including steps to be taken to develop organizational advocacy strategy and how 

to promote positive change and ensure voices of grassroots and disadvantaged communities 

for policy change. At the end of this training the attendees’ capacities on how to prepare 

advocacy issues and advocacy messages were increased. Knowledge gained in this training will 

be used and transferred to other LEAT staff so as to prepare advocacy strategy.  

 

4.1.2 Strengthen Board Members on NGO Board Governance, Ethical Conduct 

and Fundraising 

In May 13 2015 Pamoja Twajenga organized a capacity building training to LEAT board 

members, during the training three LEAT Board Members attended. The training was aimed 

at imparting knowledge to board members on NGO board governance, ethical conduct and 

fundraising. Among the issues discussed during the meeting included the roles and function of 

the board, mandates of the board, and how the board should work closely to increase raise 

the organization’s development. The board was also informed on fundraising issues. For any 

NGO, which works under project based activities to grow, there should be strategies in place 

to make sure that the organization has sufficient funds to undertake its activities. Board 

members were therefore insisted on their organizational fundraising roles.  

 

5.0 Course corrections and Lessons Learnt 

In the course of implementation of the project it was found that the partnership upon which 

LEAT and partner CBOs worked together in all project activities implementation. It was found 

that this model is not good in that the capacities of partner CBOs were not going to be 

increased in line with the project’s objective. Realizing that LEAT decided to shift the 

implementation of certain activities to the partner CBOs including beekeeping trainings, 

success stories documentation, follow-up on SAM teams activities as well as village assemblies 

meetings. The CBOs will be able to deliver on these activities with professional and semi-

professional staff that will be hired out of the sub-grant agreement that LEAT will sign with 

each partner CBO.  

 

Table 7: April 1- June30, 2015 Milestones 

`1.1. Capacity building in Organizational development and Advocacy activities.  

 3 LEAT staff trained on Advocacy issues and how to develop advocacy strategy; 

 2 LEAT staffs received capacity building training on fundraising strategies; and  

 LEAT board members trained on NGO board governance, ethical conduct, and 

fundraising. 
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It was further observed that trainees have put into practice the NRM and SAM knowledge by 

demanding accountability from their leaders, arresting illegal loggers yet these were not 

immediately reported. It was out of this realization that LEAT tasked the partner CBOs to 

document and report all actions taken by the trainees in each village. They have assigned the 

responsibility of overseeing the performance of each district SAM team and villages’ sub-

teams. 

 

 

  



  

 

 

  

6.0 

Activities planned in this quarter but not implemented 

 

 PIR 1: Increased citizen awareness on proper management of forests and wildlife resources at district, ward and village level 

Activity 1.2 Establishment of alternative income generating activities (IGA) in the two project districts 

 

COMMENTS 

1.2.3 Stakeholder meeting to review the training manual on beekeeping. The review meeting to discuss the draft 

manual is scheduled on the 22nd and 23rd 

of July 2015. 

1.2.4 Publication and dissemination of training manual on beekeeping. Dissemination of the manual will be 

done in the next quarter when the 

manual is finalized. 

7.0 

Activities to be implemented in the next Quarter 

 

PIR 1: Increased citizen awareness on proper management of forests and wildlife resources at district, ward and village level 

 

Activity 1.1 Capacity building on NRM and governance to Ward representatives, VNRC, VLUC, VLC and villagers in two districts 
 

1.1.3 Training of villagers on NRM and governance. 

  

The trainings of villagers on NRM and 

governance will be conducted to three 

remaining villages in each district in July 

2015.  
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Activity 1.2 Establishment of alternative income generating activities (IGA) in the two project districts 
 

 Stakeholders’ meeting/workshop to review training manual on beekeeping.  

1.2.4 Publication and dissemination of the Training Manual on beekeeping.  

1.2.5 Identification and registration of beekeeping groups.  

1.2.6 Training of selected groups on beekeeping.  

1.2.8 Procurement of beehives and beekeeping materials. 

 

 

Activity 1.3 Awareness creation on natural resources management and governance through 

information, education, and communication (IEC) materials 

 

1.3.1 Finalize the Communication Strategy.  

1.3.2 Produce and disseminate newspaper-featured articles, USAID stickers, brochures, one pager profile, 

Roll up banners, posters and activity calendar. 

 

1.3.3 Preparation of Project Documentary.  

1.3.4 Update online website and social media outlets.  

1.3.6 Document success stories.  

 
PIR 2: PIR 2: Citizens engagement in demanding for accountability and transparency in the management of forests and wildlife 

Improved 

Activity 2.1Capacity building to citizens on social accountability monitoring (SAM) to Wards, VNRC, VLUC, and VLC in the two 
project districts 

 2.1.2 Training of villagers on SAM.  

 2.1.3 Supporting SAM team to undertake SAM exercises and reviewing SAM Team's findings report.  

 2.1.4 Conducting feedback meeting to share SAM teams’ findings.  

 2.1.5 Conducting a dialogue on issues emerging from SAM teams’ findings.  

 

3.0 Monitoring and follow up of project activities 

 

3.1  Operationalized M&E Plan.  

3.1.1 Develop/ Adopt M&E tool.  
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3.1.3  Implementation of M&E Plan.  

3.1.4  Conduct CBO M&E Needs Assessment.  

3.1.6 Training of LEAT staff on Mid Term project evaluation.  

3.2.1 Supporting Supervision.  

3.2.2 Provide backstopping and technical assistance to CBO and Field Officers.  

3.2.3  M& E meeting.  

3.3.2  Quarterly and Annual Review Meeting  

3.3.3 Project progress reporting and web based data entry.  

Activity 4.1 Strengthen LEAT capacity in organizational development and advocacy 

 

Activity 4.2 Strengthen CBOs' capacity in organization development and advocacy 

4.2.1 Consolidate findings and develop capacity building plans.  

4.2.2 Build capacity of LEAT to conduct advocacy assessment of partner CBOs.  

4.2.6 Conduct advocacy assessment on partner CBOs.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



  

8.0 Challenges encountered this Quarter and Actions taken 

Despite success in providing trainings on NRM & SAM to villagers in both districts, the project 

experience challenges which sometimes slowed down implementation of activities: 

 

 In some cases training days, scheduled in villages conflict with villagers daily priorities 
particularly farming and other livelihood activities. Some selected trainees (villagers) 

happen to engage themselves in their daily farming activities and hence do not participate 

in all training days.  

 

Action Taken 

In addressing this, the project Team in collaboration with partner CBOs have encouraged 

villagers to inform the project team earlier when training schedules conflict with their daily 

livelihood activities so that the trainings are re-scheduled.  

 For local leaders such as Villager Executive Officers, Ward Executives Officers, the project 

has sometimes been perceived as a “political threat” to them and positions they hold 

because trained villagers have begun to question their accountability and transparency on 

issues concerning villagers’ welfare. Due to this some of local leaders have been less 

interested and less committed to project activities when needed. 

 

Action Taken 

The project Team in collaboration with partner CBOs have continued to engage, encourage 

and educate respective local leaders in all project villages on the goal of the project and why 

their participation is a key to the achievement of the project goal.  

 

 Some project villages have internal disputes (misunderstanding) between local village 

leaders and villagers concerning allocation and handing over village land, forest resources 

and awarding hunting licenses to local and international investors. For example, in Idodi 

village, there is ongoing conflict between MBOMIPA leaders and Idodi villagers where the 

former is said to have approved the use village land and granted hunting licenses to two 

local investors i.e., Mkwawa Safaris Ltd and Kilombero Safaris and Tours. This 

misunderstanding has led to resignation of MBOMIPA leaders, which have affected the 

implementation of project activities in the village. 

 

Action Taken 

LEAT has begun serious negotiations and involvement of both parties in resolving this conflict 

by engaging senior officials of Iringa Rural District, MBOMIPA leaders, and Idodi village leaders 

to resolve the conflict. 
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Appendix 1: Project Field Success Stories 

Dissolution of Village Natural Resource Committee (VNRC) Team in 
Tungamalenga Village 

The ongoing SAM and NRM Trainings run by LEAT through CEGO-NRM in project villages 

have not only raised awareness on natural resources management issues but also empowered 

local communities particularly trained villagers to question and hold accountable their leaders 

on issues concerning their village or community welfare. On 10th May 2015 in Tungamalenga 

village in Iringa Rural district, a Village Natural Resource Committee (VNRC) for 

Tungamalenga village was dissolved. The dissolution of this VNRCs came about after failure 

of committee team to collect income from available natural resources include grasses, stones, 

gravel, beam “borty” from investors in the village. With the dissolution of the VNRCs for 

Tungamalenga village, the new VNRCs team with new members elected to replace the old 

team. 

 

Villagers Idodi, Kitisi and Malinzanga protest against Local Investor 
On May 8, 2015, Idodi villagers protested and demanded the suspension of a local contractor 

for the shoddy job while constructing the village’s water supply system. In Kitisi village, on 

May 29 2015 the trained villagers demanded the reports on village annual revenues and 

expenditures from their Village Executive Officer while in Malinzanga trained villagers 

demanded for the holding of village assembly meetings that have not been organized for more 

than 18 months. Due to these demands, a group of protesting villagers has agreed to take 

their grievances to higher levels for appropriate action.  

 

In a nutshell, these incidences and events show significant changes resulting from project 

interventions and the impact the project has brought to its beneficiaries. The beneficiaries 

have started to demand accountability and transparency of their leaders and actively engage 

in the management of both natural and physical resources.   

 

 

 

 

 



  

Appendix 2:  Project Pho

LEAT Field Officer, Ms. Hana Lupembe facilitating SAM & NRM Trainings in 

Mfyome Village. 

Villagers meeting with Ward Councilor, Hon. Asheri Mtono, in Utosi village 

after SAM Trainings 

Questions & Answer session with Utosi village Ward Councilor on 

community welfare issues organized by LEAT 
Morning Group recap by SAM & NRM participants in Mfyome village. 
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